

Smarmeters.jobs - Task #29379

#118 - Smarmeter.Jobs Long FMP

08/02/2021 11:59 - Myroslava Klymenko

Статус:	Deployed	Дата начала:	08/02/2021
Приоритет:	Normal	Дата завершения:	
Назначена:	Vadym Sirenko	Готовность:	0%
Категория:		Оценка трудозатрат:	3.00 часов
Спринт:	January	Version:	
Responsible QA :	Bohdan Konovalenko	Second developer:	
QA Notes:	Please enter here checklist with testcases:		
Issue from customer:	Нет		
Описание We see the Issue of a long time to first meaning full paint for smarmeter.jobs. Can you confirm that? How can it be fixed? We also checked it with lighthouse			

История

#1 - 08/02/2021 12:09 - Myroslava Klymenko

- Параметр Статус изменился с Backlog на PM Acceptance

#2 - 08/02/2021 12:24 - Myroslava Klymenko

- Параметр Статус изменился с PM Acceptance на Deployed